

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	
Project Name	ShopEZ – MERN Stack E-Commerce Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication	USN-1	As a user, I can register an account using email and password.	3	High	Karthik
Sprint-1	Authentication	USN-2	As a user, I can log in securely to the application.	2	High	Karthik
Sprint-1	Authentication	USN-3	As a user, I can log out of the application.	1	Medium	Karthik
Sprint-2	Product Management	USN-4	As a user, I can view all available products.	3	High	Karthik
Sprint-2	Product Management	USN-5	As a user, I can search products by name.	2	High	Karthik
Sprint-3	Shopping Cart	USN-7	As a user, I can add products to cart.	3	High	Karthik
Sprint-3	Shopping Cart	USN-9	As a user, I can remove products from cart.	2	High	Karthik
Sprint-4	Orders	USN-10	As a user, I can place orders from the cart.	3	High	Karthik
Sprint-4	Admin Dashboard	USN-12	As an admin, I can edit and delete products.	3	High	Karthik
Sprint-4	Product Images	USN-13	As an admin, I can upload product image URLs.	2	Medium	Karthik

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days	24 May 2026	29 May 2026	6	29 May 2026
Sprint-2	7	6 Days	30 May 2026	04 June 2026	7	04 June 2026
Sprint-3	7	6 Days	05 June 2026	10 June 2026	7	10 June 2026
Sprint-4	11	6 Days	11 June 2026	16 June 2026	11	16 June 2026

Velocity:

$$AV = \frac{31}{24} = 1.29 \text{ Story Points/Day}$$

Burndown Chart:

ShopEZ Burndown Chart

